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1 4424
Rocky Mount Police 
Communications NC NASH 1 CDMA 08/02/00 Y 12/20/01

1 4424
Rocky Mount Police 
Communications NC NASH 2 CDMA 8/29/2003 N 06/01/04 4 Reason code 4:  No shapefiles.

1 4425

Rowan County 
Telecommunication
s NC ROWAN 1 CDMA 12/16/99 Y 08/14/00

1 4425

Rowan County 
Telecommunication
s NC ROWAN 2 CDMA 8/22/2001 Y 09/25/03

1 4430
Sampson County 9-
1-1 Center NC SAMPSON 1 CDMA 09/11/00 Y 03/21/02

1 4431

Sanford Police-Fire-
EMS 
Communications NC LEE 1 CDMA 11/21/01 Y 07/02/02

1 4431

Sanford Police-Fire-
EMS 
Communications NC LEE 2 CDMA 9/23/2002 Y 10/23/03

1 4432

Scotland County 
Emergency 
Communications NC SCOTLAND 1 CDMA 04/27/00 Y 09/28/01

1 4447

Stanly County E9-1-
1 Emergency 
Communications NC STANLY 1 CDMA 09/01/00 Y 12/27/01

1 4447

Stanly County E9-1-
1 Emergency 
Communications NC STANLY 2 CDMA 04/23/02 Y 05/08/03

1 4451

Stokes County 
Emergency 
Communications NC STOKES 1 CDMA 08/25/00 Y 09/20/01

1 4453

Surry County 
Communications 
Center NC SURRY 1 CDMA 12/28/01 Y 08/14/02

1 4453

Surry County 
Communications 
Center NC SURRY 2 CDMA 12/14/2001 Y 08/28/03

1 4455
Tarboro Police-Fire 
Communications NC EDGECOMBE 1 CDMA 09/18/01 Y 01/02/03

1 4457

Transylvania County
9-1-1 
Communications NC TRANSYLVANIA 1 CDMA 03/28/02 N 06/01/04 1

Reason code 1:  LEC translations does 
not work.

1 4457

Transylvania County
9-1-1 
Communications NC TRANSYLVANIA 2 CDMA 3/26/2002 N 6/1/2004 1

Reason code 1:  LEC translations does 
not work.

1 4461

UNC-Chapel Hill 
Police 
Communications NC ORANGE 1 CDMA 02/29/00 Y 09/28/01

1 4461

UNC-Chapel Hill 
Police 
Communications NC ORANGE 2 CDMA 04/14/03 Y 07/03/03

1 4464

Union County 
Emergency 
Communications NC UNION 1 CDMA 04/04/02 Y 09/02/03

1 4464

Union County 
Emergency 
Communications NC UNION 2 CDMA 01/13/03 Y 09/20/03

1 4467

Wake County 
Sheriffs 
Communications NC WAKE 1 CDMA 11/10/00 Y 05/04/01
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1 4467

Wake County 
Sheriffs 
Communications NC WAKE 2 CDMA 12/5/2001 Y 05/21/03

1 4473
Washington Police 
Communications NC BEAUFORT 1 CDMA 01/22/04 N 07/22/04 Mandate

1 4473
Washington Police 
Communications NC BEAUFORT 2 CDMA 01/22/04 N 07/22/04 Mandate

1 4475
Wayne County 
Communications NC WAYNE 1 CDMA 02/02/01 Y 04/11/02

1 4485

Wilson County 
Emergency 
Communications NC WILSON 1 CDMA 01/25/00 Y 01/14/02

1 4485

Wilson County 
Emergency 
Communications NC WILSON 2 CDMA 05/09/03 Y 11/26/03

1 4486

Winston-Salem 
Police-Fire 
Communications NC FORSYTH 1 CDMA 09/13/99 Y 09/28/01

1 4486

Winston-Salem 
Police-Fire 
Communications NC FORSYTH 2 CDMA 6/18/2002 Y 06/03/03

1 4489
Yadkin Emergency 
Communications NC YADKIN 1 CDMA 12/22/00 Y 01/18/02

1 4503 Cass County Sheriff ND CASS 1 CDMA 06/30/03 Y 04/06/04

1 4512
Grand Forks County 
PSAP ND GRAND FORKS 1 CDMA 06/30/03 Y 04/06/04

1 4529

North Dakota State 
Radio 
Communications ND BURLEIGH 1 CDMA 06/30/03 Y 04/08/04

1 4535
Richland County 
Communications ND RICHLAND 1 CDMA 06/30/03 Y 03/31/04

1 4544
Stustsman County 
Communications ND STUTSMAN 1 CDMA 06/30/03 Y 04/08/04

1 4546
Traill County 
Sheriffs Office ND TRAILL 1 CDMA 06/30/03 Y 04/06/04

1 4548
Valley City Police 
Department ND BARNES 1 CDMA 06/30/03 Y 04/08/04

1 4549
Walsh County 
Communications ND WALSH 1 CDMA 06/30/03 N 04/15/04 Agreement

1 4551
West Fargo Police 
Department ND CASS 1 CDMA 06/30/03 Y 04/06/04

1 4565
Buffalo County 
Sheriffs Office NE BUFFALO 1 CDMA 03/15/02 Y 11/11/02

1 4575
Colfax County 
Sheriffs Department NE COLFAX 1 CDMA 03/05/02 Y 10/23/02

1 4576
Columbus Police 
Department NE PLATTE 1 CDMA 03/25/03 Y 09/18/03

1 4578

Cuming County E9-
1-1 
Communications NE CUMING 1 CDMA 03/25/03 Y 11/25/03

1 4580
Dakota County 
Communications NE DAKOTA 1 CDMA 02/01/02 Y 09/25/03

1 4586
Dodge County 
Sheriffs Department NE DODGE 1 CDMA 04/01/02 Y 12/20/02
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1 4587

Douglas County 9-1-
1 Communications 
Center NE DOUGLAS 1 CDMA 04/09/01 Y 12/12/01

1 4592
Fremont Police 
Department NE DODGE 1 CDMA 04/01/02 Y 12/20/02

1 4599
Grand Island-Hall 
County NE HALL 1 CDMA 04/01/02 Y 10/29/02

1 4603
Hamilton County 
Sheriff NE HAMILTON 1 CDMA 04/01/02 Y 10/24/02

1 4613
Kearney County 
Sheriff NE KEARNEY 1 CDMA 11/13/02 Y 06/25/03

1 4632
Norfolk Police 
Department NE MADISON 1 CDMA 04/01/02 N ON HOLD 2

Reason Code 2:  PSAP not ready; will re-
request per state.
6/2/03 on hold - county will re-request inc 
4 other counties  On HOLD per State; 
PSAP needs agreement with Qwest

1 4648 Sarpy County 9-1-1 NE SARPY 1 CDMA 04/09/01 Y 12/11/01

1 4670

New Hampshire 
Bureau of 
Emergency 
Communications NH MERRIMACK 1 CDMA 08/20/01 Y 01/20/03

0 4670

New Hampshire 
Bureau of 
Emergency 
Communications NH MERRIMACK 1 CDMA 08/20/01 Y 3/26/2003

1 4670

New Hampshire 
Bureau of 
Emergency 
Communications NH MERRIMACK 2 CDMA 08/21/03 Y 03/30/04

0 4670

New Hampshire 
Bureau of 
Emergency 
Communications NH MERRIMACK 2 CDMA 08/21/03 Y 03/30/04

1 4672
Absecon City Police 
Department NJ ATLANTIC 1 CDMA 04/08/01 N HOLD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4672
Absecon City Police 
Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4673
Andover Police 
Department NJ SUSSEX 1 CDMA 04/08/01 N Hold 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4673
Andover Police 
Department NJ SUSSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4674
Atlantic City Police 
Department NJ ATLANTIC 1 CDMA 04/08/01 N Hold 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4674
Atlantic City Police 
Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4675
Avalon Police 
Department NJ CAPE MAY 1 CDMA 04/08/01 N Hold 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4675
Avalon Police 
Department NJ CAPE MAY 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4676
Bayonne Police 
Department NJ HUDSON 1 CDMA 04/08/01 N Hold 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4676
Bayonne Police 
Department NJ HUDSON 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4677
Belleville Police 
Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4677
Belleville Police 
Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4678
Bellmawr Police 
Department NJ CAMDEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4678
Bellmawr Police 
Department NJ CAMDEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4679

Bergen County 
Emergency 
Management NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4679

Bergen County 
Emergency 
Management NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4680
Bergenfield Police 
Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4680
Bergenfield Police 
Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4681
Berkeley Heights 
Police Department NJ UNION 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4681
Berkeley Heights 
Police Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4682
Bernards Township 
Police Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4682
Bernards Township 
Police Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4683

Bernardsville 
Borough Police 
Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4683

Bernardsville 
Borough Police 
Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4684
Bloomfield Police 
Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4684
Bloomfield Police 
Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4685
Boonton Township 
Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4685
Boonton Township 
Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4686
Bound Brook Police 
Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4686
Bound Brook Police 
Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4687
Bridgewater Police 
Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4687
Bridgewater Police 
Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4688
Brigantine Police 
Department NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4688
Brigantine Police 
Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4689
Buena Borough 
Police Department NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4689
Buena Borough 
Police Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4690
Burlington County 
Communications NJ BURLINGTON 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4690
Burlington County 
Communications NJ BURLINGTON 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4691
Burlington Police 
Department NJ BURLINGTON 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4691
Burlington Police 
Department NJ BURLINGTON 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4692
Butler Police 
Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4692
Butler Police 
Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4693
Caldwell Police 
Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4693
Caldwell Police 
Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4694
Camden County 
Communications NJ CAMDEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4694
Camden County 
Communications NJ CAMDEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4695
Camden Police 
Department NJ CAMDEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4695
Camden Police 
Department NJ CAMDEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4696

Cape May 
Communications 
Center NJ CAPE MAY 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4696

Cape May 
Communications 
Center NJ CAPE MAY 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4697
Cape May Police 
Department NJ CAPE MAY 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4697
Cape May Police 
Department NJ CAPE MAY 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4698 Carlstadt Borough NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4698 Carlstadt Borough NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4699 Carteret Borough NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4699 Carteret Borough NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4700
Cedar Grove Police 
Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4700
Cedar Grove Police 
Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4701
Chatham Borough 
Police NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4701
Chatham Borough 
Police NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4702
Chatham Township 
Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4702
Chatham Township 
Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4703 Cherry Hill Police NJ CAMDEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4703 Cherry Hill Police NJ CAMDEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4704
Clark Police 
Department NJ UNION 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4704
Clark Police 
Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4705
Clifton Police 
Department NJ PASSAIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4705
Clifton Police 
Department NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4706
Closter Police 
Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4706
Closter Police 
Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4707
Cranford Police 
Department NJ UNION 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4707
Cranford Police 
Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4708

Cumberland County 
9-1-1 
Communications 
and Training Center NJ CUMBERLAND 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4708

Cumberland County 
9-1-1 
Communications 
and Training Center NJ CUMBERLAND 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4709
Denville Township 
Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4709
Denville Township 
Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4710
Dumont Borough 
Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4710
Dumont Borough 
Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4711
Dunellen Police 
Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4711
Dunellen Police 
Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4712
East Brunswick 
Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4712
East Brunswick 
Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4713
East Orange Police 
Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4713
East Orange Police 
Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4714

East Windsor 
Township Police 
Department NJ MERCER 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4714

East Windsor 
Township Police 
Department NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4715
Edison Police 
Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4715
Edison Police 
Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4716 Egg Harbor City NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4716 Egg Harbor City NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4717

Egg Harbor 
Township Police 
Department NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4717

Egg Harbor 
Township Police 
Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4718
Elizabeth Police 
Department NJ UNION 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4718
Elizabeth Police 
Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4719
Elmwood Park 
Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4719
Elmwood Park 
Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4720
Emergency 
Services LifeComm NJ MERCER 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4720
Emergency 
Services LifeComm NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4721
Emerson Police 
Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4721
Emerson Police 
Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4722
Englewood Cliffs 
Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4722
Englewood Cliffs 
Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4723
Englewood Police 
Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4723
Englewood Police 
Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4724
Essex Fells Police 
Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4724
Essex Fells Police 
Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4725
Ewing Township 
Police Department NJ MERCER 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4725
Ewing Township 
Police Department NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4726
Fair Lawn Police 
Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4726
Fair Lawn Police 
Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4727
Fairfield Police 
Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4727
Fairfield Police 
Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4728
Fanwood Borough 
Police Department NJ UNION 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4728
Fanwood Borough 
Police Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4729 Florham Park NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4729 Florham Park NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4730
Franklin Township 
Police Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4730
Franklin Township 
Police Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4731
Freehold Township 
Police Department NJ MONMOUTH 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4731
Freehold Township 
Police Department NJ MONMOUTH 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4732
Ft Lee Borough 
Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4732
Ft Lee Borough 
Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4733 Galloway Township NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4733 Galloway Township NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4734
Garfield Police 
Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4734
Garfield Police 
Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4735
Garwood Borough 
Police Department NJ UNION 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4735
Garwood Borough 
Police Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4736
Glen Ridge Police 
Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4736
Glen Ridge Police 
Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4737

Gloucester County 
Communications 
Center NJ GLOUCESTER 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4737

Gloucester County 
Communications 
Center NJ GLOUCESTER 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4738

Gloucester 
Township Police 
Department NJ CAMDEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4738

Gloucester 
Township Police 
Department NJ CAMDEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4739
Green Brook Police 
Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4739
Green Brook Police 
Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4740
Hackensack Police 
Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4740
Hackensack Police 
Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4741 Haledon Borough NJ PASSAIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4741 Haledon Borough NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4742

Hamilton Township 
Police Department-
Atlantic County NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4742

Hamilton Township 
Police Department-
Atlantic County NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4743

Hamilton Township 
Police Department-
Mercer County NJ MERCER 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4743

Hamilton Township 
Police Department-
Mercer County NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4744
Hammonton Police 
Department NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4744
Hammonton Police 
Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4745
Hanover Township 
Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4745
Hanover Township 
Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4746
Hardyston Township
Police Department NJ SUSSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4746
Hardyston Township
Police Department NJ SUSSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4747
Hasbrouck Heights 
Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4747
Hasbrouck Heights 
Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4748
Hawthorne Police 
Department NJ PASSAIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4748
Hawthorne Police 
Department NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4749 Hazlet Township NJ MONMOUTH 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4749 Hazlet Township NJ MONMOUTH 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4750
Highland Park 
Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4750
Highland Park 
Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4751
Hightstown Police 
Department NJ MERCER 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4751
Hightstown Police 
Department NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4752
Hillsborough 
Township NJ SOMERSET 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4752
Hillsborough 
Township NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4753
Hillside Township 
Police Department NJ UNION 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4753
Hillside Township 
Police Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4754
Hopatcong Borough 
Police Department NJ SUSSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4754
Hopatcong Borough 
Police Department NJ SUSSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4755
Hopewell Township 
Police Department NJ MERCER 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4755
Hopewell Township 
Police Department NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4756
Howell Township 
Police Department NJ MONMOUTH 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4756
Howell Township 
Police Department NJ MONMOUTH 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4757

Hudson County 
Communications 
Center NJ HUDSON 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4757

Hudson County 
Communications 
Center NJ HUDSON 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4758

Hunterdon County 
Communications 
Center NJ HUNTERDON 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4758

Hunterdon County 
Communications 
Center NJ HUNTERDON 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4759
Irvington Township 
Police Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4759
Irvington Township 
Police Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4760
Jefferson Township 
Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4760
Jefferson Township 
Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4761
Jersey City Police 
Department NJ HUDSON 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4761
Jersey City Police 
Department NJ HUDSON 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4762
Kenilworth Borough 
Police Department NJ UNION 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4762
Kenilworth Borough 
Police Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4763
Lawrence Township 
Police Department NJ MERCER 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4763
Lawrence Township 
Police Department NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4764
Leonia Borough 
Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4764
Leonia Borough 
Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4765
Lincoln Park Police 
Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4765
Lincoln Park Police 
Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4766
Linden City Police 
Department NJ UNION 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4766
Linden City Police 
Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4767
Linwood City Police 
Department NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4767
Linwood City Police 
Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4768

Little Egg Harbor 
Township Police 
Department NJ OCEAN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4768

Little Egg Harbor 
Township Police 
Department NJ OCEAN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4769
Little Falls Police 
Department NJ PASSAIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4769
Little Falls Police 
Department NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4770
Livingston Township 
Police Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4770
Livingston Township 
Police Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4771
Lodi Borough Police 
Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4771
Lodi Borough Police 
Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4772
Long Hill Township 
Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4772
Long Hill Township 
Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4773
Longport Borough 
Police Department NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4773
Longport Borough 
Police Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4774
Lower Township 
Police Department NJ CAPE MAY 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4774
Lower Township 
Police Department NJ CAPE MAY 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4775
Madison Borough 
Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4775
Madison Borough 
Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4776
Mahwah Township 
Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4776
Mahwah Township 
Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4777
Manville Borough 
Police Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4777
Manville Borough 
Police Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4778
Maplewood Police 
Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4778
Maplewood Police 
Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4779
Margate City Police 
Department NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4779
Margate City Police 
Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4780
Marlboro Township 
Police Department NJ MONMOUTH 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4780
Marlboro Township 
Police Department NJ MONMOUTH 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4781
Maywood Borough 
Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4781
Maywood Borough 
Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4782
Medford Township 
Police Department NJ BURLINGTON 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4782
Medford Township 
Police Department NJ BURLINGTON 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4783
Metuchen Borough 
Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4783
Metuchen Borough 
Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4784
Middle Township 
Police Department NJ CAPE MAY 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4784
Middle Township 
Police Department NJ CAPE MAY 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4785
Middlesex Borough 
Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4785
Middlesex Borough 
Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4786

Middletown 
Township Police 
Department NJ MONMOUTH 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4786

Middletown 
Township Police 
Department NJ MONMOUTH 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4787
Millburn Township 
Police Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4787
Millburn Township 
Police Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4788
Milltown Police 
Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4788
Milltown Police 
Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4789

Monmouth County 
Communications 
Center NJ MONMOUTH 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4789

Monmouth County 
Communications 
Center NJ MONMOUTH 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4790
Montclair Township 
Police Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4790
Montclair Township 
Police Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4791

Montgomery 
Township Police 
Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4791

Montgomery 
Township Police 
Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4792
Montville Township 
Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4792
Montville Township 
Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4793
Morris County 
Telecom Center NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4793
Morris County 
Telecom Center NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4794
Morris Plains Police 
Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4794
Morris Plains Police 
Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4795
Morris Township 
Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4795
Morris Township 
Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4796
Morristown Police 
Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4796
Morristown Police 
Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4797
Mountain Lakes 
Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4797
Mountain Lakes 
Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4798
Mountainside Police 
Department NJ UNION 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4798
Mountainside Police 
Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4799
Mt Olive Township 
Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4799
Mt Olive Township 
Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4800
Neptune Police 
Department NJ MONMOUTH 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4800
Neptune Police 
Department NJ MONMOUTH 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4801
New Brunswick 
Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4801
New Brunswick 
Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4802
New Jersey State 
Police NJ MERCER 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4802
New Jersey State 
Police NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4803

New Jersey State 
Police-Troop A 
Buena Vista NJ GLOUCESTER 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4803

New Jersey State 
Police-Troop A 
Buena Vista NJ GLOUCESTER 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4804

New Jersey State 
Police-Troop B 
Totowa NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4804

New Jersey State 
Police-Troop B 
Totowa NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4805

New Jersey State 
Police-Troop C 
West Trenton NJ MERCER 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4805

New Jersey State 
Police-Troop C 
West Trenton NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4806
New Providence 
Police Department NJ UNION 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4806
New Providence 
Police Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4807
Newark City Police 
Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4807
Newark City Police 
Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4808
Newton Police 
Department NJ SUSSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4808
Newton Police 
Department NJ SUSSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4809
North Brunswick 
Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4809
North Brunswick 
Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4810
North Caldwell 
Police Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4810
North Caldwell 
Police Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4811
North Plainfield 
Police Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4811
North Plainfield 
Police Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4812
North Wildwood 
Police Department NJ CAPE MAY 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4812
North Wildwood 
Police Department NJ CAPE MAY 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4813
Nutley Police 
Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4813
Nutley Police 
Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4814
Ocean City Police 
Department NJ CAPE MAY 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4814
Ocean City Police 
Department NJ CAPE MAY 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4815

Ocean County 
Communications 
Center NJ OCEAN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4815

Ocean County 
Communications 
Center NJ OCEAN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4816

Office of Emergency 
Management 
Monroe Township 
Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4816

Office of Emergency 
Management 
Monroe Township 
Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4817

Old Bridge 
Township Police 
Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4817

Old Bridge 
Township Police 
Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4818
Orange City Police 
Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4818
Orange City Police 
Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4819
Paramus Borough 
Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4819
Paramus Borough 
Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4820
Park Ridge Police 
Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4820
Park Ridge Police 
Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4821
Parsippany Police 
Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4821
Parsippany Police 
Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4822
Passaic City Police 
Department NJ PASSAIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4822
Passaic City Police 
Department NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4823
Passaic County 
Sheriffs Department NJ PASSAIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4823
Passaic County 
Sheriffs Department NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4824
Paterson City Fire 
Department NJ PASSAIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4824
Paterson City Fire 
Department NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4825
Paterson City Police 
Department NJ PASSAIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4825
Paterson City Police 
Department NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4826

Pennsauken 
Township Police 
Department NJ CAMDEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4826

Pennsauken 
Township Police 
Department NJ CAMDEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4827

Pequannock 
Township Police 
Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4827

Pequannock 
Township Police 
Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4828
Perth Amboy Police 
Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4828
Perth Amboy Police 
Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4829
Phillipsburg Town 
Police Department NJ WARREN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4829
Phillipsburg Town 
Police Department NJ WARREN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4830

Piscataway 
Township Police 
Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4830

Piscataway 
Township Police 
Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4831
Plainfield Police 
Department NJ UNION 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4831
Plainfield Police 
Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4832

Plainsboro 
Township Police 
Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4832

Plainsboro 
Township Police 
Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4833
Pleasantville City 
Police Department NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4833
Pleasantville City 
Police Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4834
Pompton Lakes 
Police Department NJ PASSAIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4834
Pompton Lakes 
Police Department NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4835
Princeton Borough 
Police Department NJ MERCER 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4835
Princeton Borough 
Police Department NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4836
Princeton Township 
Police Department NJ MERCER 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4836
Princeton Township 
Police Department NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4837
Rahway City Police 
Department NJ UNION 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4837
Rahway City Police 
Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4838
Randolph Township 
Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4838
Randolph Township 
Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4839
Ridgefield Borough 
Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4839
Ridgefield Borough 
Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4840
Ridgewood Police 
Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4840
Ridgewood Police 
Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4841
Ringwood Borough 
Police Department NJ PASSAIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4841
Ringwood Borough 
Police Department NJ PASSAIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4842

River Vale 
Township Police 
Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4842

River Vale 
Township Police 
Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4843

Rockaway 
Township Police 
Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4843

Rockaway 
Township Police 
Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4844
Roseland Borough 
Police Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4844
Roseland Borough 
Police Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4845
Roselle Borough 
Police Department NJ UNION 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4845
Roselle Borough 
Police Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4846
Roselle Park Police 
Department NJ UNION 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4846
Roselle Park Police 
Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4847
Roxbury Township 
Police Department NJ MORRIS 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4847
Roxbury Township 
Police Department NJ MORRIS 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4848
Rutgers University 
Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4848
Rutgers University 
Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4849
Saddle Brook Police 
Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4849
Saddle Brook Police 
Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4850

Salem County 
Communications 
Center NJ SALEM 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4850

Salem County 
Communications 
Center NJ SALEM 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4851
Sayreville Borough 
Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4851
Sayreville Borough 
Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4852
Scotch Plains Police 
Department NJ UNION 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4852
Scotch Plains Police 
Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4853
Sea Isle City Police 
Department NJ CAPE MAY 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4853
Sea Isle City Police 
Department NJ CAPE MAY 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4854
Secaucus Town 
Police Department NJ HUDSON 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4854
Secaucus Town 
Police Department NJ HUDSON 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4855
Somers Point Police 
Department NJ ATLANTIC 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4855
Somers Point Police 
Department NJ ATLANTIC 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4856
Somerset County 
Communications NJ SOMERSET 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4856
Somerset County 
Communications NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4857
Somerville Borough 
Police Department NJ SOMERSET 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4857
Somerville Borough 
Police Department NJ SOMERSET 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4858
South Amboy City 
Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4858
South Amboy City 
Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4859

South Brunswick 
Township Police 
Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4859

South Brunswick 
Township Police 
Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4860
South Orange 
Police Department NJ ESSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4860
South Orange 
Police Department NJ ESSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4861
South Plainfield 
Police Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4861
South Plainfield 
Police Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4862
South River Police 
Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.
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1 4862
South River Police 
Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4863
Sparta Police 
Department NJ SUSSEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4863
Sparta Police 
Department NJ SUSSEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4864
Spotswood Police 
Department NJ MIDDLESEX 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4864
Spotswood Police 
Department NJ MIDDLESEX 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4865
Springfield Police 
Department NJ UNION 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4865
Springfield Police 
Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4866
Stone Harbor Police 
Department NJ CAPE MAY 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4866
Stone Harbor Police 
Department NJ CAPE MAY 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4867
Summit City Fire 
Department NJ UNION 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4867
Summit City Fire 
Department NJ UNION 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4868
Teaneck Township 
Police Department NJ BERGEN 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4868
Teaneck Township 
Police Department NJ BERGEN 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4869
Trenton Police 
Department NJ MERCER 1 CDMA 04/08/01 N TBD 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.

1 4869
Trenton Police 
Department NJ MERCER 2 CDMA 01/27/04 N 07/27/04 2

Reason code 2:  PSAP SR migration 
completion date moved to end of 2004.  
Will deploy beginning of 2005 when new 
network is in place.


